

**Last Update:  
August 09, 1999**

## OSO 4 OPERATIONAL SUPPORT FACILITY

### Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
3D Studio Max rev 1.2 Autodesk	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
16-bit Audio Software rev 2 Creative Technology Ltd.	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Does not use dates in any form. Program is not Y2K sensitive.
ABC Graphics Suite rev 6 Micrografx, Inc.	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Acrobat Reader rev 3.01 Adobe Systems, Inc.	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Agile	2	Unix	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Statement from vendor.
Athena 97 rev Apr.1997 Nichols Advanced Technologies, Inc.	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Uses century (4 digit) date
AutoCAD rev 13.C4 AutoDesk, Inc.	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Autodesk Animator Studio rev 1 AutoDesk, Inc.	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Automap Street Plus rev 1997 Microsoft Corporation	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage

**Last Update:  
August 09, 1999**

**OSO 4 OPERATIONAL SUPPORT FACILITY**  
**Y2K Inventory Matrix**  
**Norman, Oklahoma**

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Borland C++ rev 4.5 Rev 5 Borland International	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
CADRA rev 10.0.1 ADRA Systems	2	Unix	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information (FAX) obtained from the vendor
CBT Express rev 1994 Asymetrix Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
CMSTAT	2	Unix	PC	N/A	N/A	Replace	Replace	Renovation	100%	0	\$ 0	To be replaced by Agile in CY98. The sun 4.X platform that CMSTAT resides on also supports 2 different types of plotters. If the plotters are not transitioned to a PC the SUN must be retrained. 5/26/98 - In the process of upgrading the SPARC 10's. CMSTAT should be gone by year end. 10/30 - Everyone is now using Agile.
Compaq Lunchbox Laptop Computer	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test, No automatic rollover. Must be set manually the first time
COMPEL Rev 1.0 Asymetrix	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Corel Draw rev 3 4 5 6 7 8 Corel	2	Windows	PC	N/A	N/A	rev 7,8 are Compliant	rev 7,8 are Compliant	Implemen- tation	100%	1	\$ 900	Revisions 7 & 8 are Y2K compliant. Rev 3,4,5,6 are not supported. Decision needed on upgrading. 4/23/98 - Creating a list of people who will require upgrade. 5/26/98 - All users upgraded to version 8.

**Last Update:**  
**August 09, 1999**

## OSO 4 OPERATIONAL SUPPORT FACILITY

### Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
dBASE Lan rev 2.0 Borland	2	N/A	PC	N/A	N/A	Replace	Replace	Implemen- tation	100%	0	\$ 0	Has been replaced by Microsoft Access
dBASE IV rev 2.0 Borland	2	N/A	PC	N/A	N/A	Replace	Replace	Implemen- tation	100%	0	\$ 0	Has been replaced by Microsoft Access
dBASE V rev 5 Borland	2	N/A	PC	N/A	N/A	Replace	Replace	Implemen- tation	100%	0	\$ 0	Has been replaced by Microsoft Access
Dell Computers Latitude Lxpi Laptop Computer	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test - Passed
Design Center rev 6.2 MicroSim Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Design / IDEF rev 3.7MR1 Meta Software Inc	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Developer Network Library: Visual Studio rev 1997 Microsoft Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Easy-CD Pro rev 2 Adaptec, Inc.	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage

**Last Update:**  
**August 09, 1999**

## OSO 4 OPERATIONAL SUPPORT FACILITY

### Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Enflex for Windows rev Dec. 1995 I H S Environmental Information, Inc.	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Information from phone conversation & fax
Exceed 5 rev 5.1.3 Hummingbird Communications, Inc.	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
EZ-SCSI 4.0 Rev 4 Adaptec, Inc.	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
FAXBack	2	N/A	PC	Compliant	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	The software is compliant. NSTL test, No automatic rollover. Must be set manually the first time.
FaxCom (UNIX) rev 1.3 Biscom	2	N/A	PC	N/A	N/A	Replace	Replace	Assessment	100%	0	\$ 0	Item was replaced with new hardware. No longer in use
FaxCom (DOS) rev 1.34 Biscom	2	N/A	PC	N/A	N/A	Replace	Replace	Assessment	100%	0	\$ 0	Item was replaced with new hardware. No longer in use
FaxCom (Windows) rev 1.09 Biscom	2	N/A	PC	N/A	N/A	Replace	Replace	Assessment	100%	0	\$ 0	Item was replaced with new hardware. No longer in use
FaxLink rev 2.0 V Channel	2	N/A	PC	N/A	N/A	Replace	Replace	Assessment	100%	0	\$ 0	Item was replaced with new hardware. No longer in use

**Last Update:**  
**August 09, 1999**

## OSO 4 OPERATIONAL SUPPORT FACILITY

### Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
File Magic rev 3.8 Westbrook Tech	2	Windows	PC	N/A	N/A	Retire	Retire	Assessment	100%	0	\$ 0	10/30-Plan is to retire this software. It should be gone by year end. 03/25/99 - Program has been retired. Any pictures which need to be viewed will be converted to TIF's
Fortran PowerStation rev 4 Digital/ Microsoft Corp	NEXRAD Critical	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	.5	\$ 300	Documented Information obtained from the vendors internet Webpage
Foundation ver 1.4 XILINX		Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
FrameMaker 5 rev 5.5 Adobe Systems, Inc.		Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Gateway E3100 Desktop PC		Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test - Passed
Gateway P120 Desktop PC	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test - Passed
Gateway P133 Desktop PC	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test - Passed
Gateway P166 Desktop PC	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test - Passed

**Last Update:**  
**August 09, 1999**

# OSO 4 OPERATIONAL SUPPORT FACILITY

## Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Gateway P180 Desktop PC	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test - Passed
Gateway P200 Desktop PC	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test - Passed
Gateway P4D/66 Desktop PC	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	No automatic rollover. Must be set manually the first time
Gateway P4D/100 Desktop PC	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test - Passed
Gateway Colorbook CB4DX240 Laptop Computer	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test, No automatic rollover. Must be set manually the first time
Gateway Nomad 425SXL Laptop Computer	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test, No automatic rollover. Must be set manually the first time
Gateway Solo 9100 Laptop Computer	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test - Passed
Gateway Solo P3C Laptop Computer	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test, No automatic rollover. Must be set manually the first time
Harvard Graphics rev 4 Software Pub Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage

**Last Update:**  
**August 09, 1999**

# OSO 4 OPERATIONAL SUPPORT FACILITY

## Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Heat for Windows rev 3.51 Bendata Inc.	NEXRAD Critical	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Written Statement from Bendata
Heat for Windows Pro rev 2.11 Bendata Inc.		Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Written Statement from Bendata
Heat for DOS rev 2.22 Rev 2.30a Bendata Inc.		DOS	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Written Statement from Bendata
Hijaak Graphics Suite 95 rev 1995 Quarterdeck Corp		Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Data from Army COTS webpage. Page references Letter from vendor.
Hijaak Pro rev 4 Quarterdeck Corp		Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Data from Army COTS webpage. Page references Letter from vendor.
HP 715		HPUX	PC	Compliant	N/A	N/A	Compliant	Implemen- tation	100%	1	\$ 0	See HP's home page, Must be running 10.2 OS and patches. 10.2 OS and patches have been installed

**Last Update:  
August 09, 1999**

## OSO 4 OPERATIONAL SUPPORT FACILITY

### Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
HP 725	2	HPUX	PC	Compliant	N/A	N/A	Compliant	Implemen- tation	100%	1	\$ 0	See HP's home page, Must be running 10.2 OS and patches. New OS and patches will be installed when current project being run on system is completed. Waiting on Armstrong to decide when to install new OS Work completed. New os has been installed
HP 755	2	HPUX	PC	Compliant	N/A	N/A	Compliant	Implemen- tation	100%	1	\$ 0	See HP's home page, Must be running 10.2 OS and patches. 10.2 OS and patches have been installed
HP J-210	2	HPUX	PC	Compliant	N/A	N/A	Compliant	Implemen- tation	100%	1	\$ 0	See HP's home page, Must be running 10.2 OS and patches. 10.2 OS and patches have been installed
HP J-280	2	HPUX	PC	Compliant	N/A	N/A	Compliant	Implemen- tation	100%	1	\$ 0	See HP's home page, Must be running 10.2 OS and patches. 10.2 OS and patches have been installed
IBM Thinkpad 755CD Laptop Computer	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	1	\$ 0	NSTL test - Passed
IBM RISC 6000	2	Aix	PC	Repair	N/A	N/A	Repair	Renovation	100%	1	\$ 0	1 needs OS upgrade (South), may be excessed. It is currently not being used. North tested OK against NOAA matrix after new OS (AIX 4.2) was installed. 5/11/98 - John Ferree planning to talk to Haden about keeping system without upgrades for use off-line converting streamer tape to 8mm.
Icon Author rev 7.6 rev net edition Asymetrix Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage



**Last Update:  
August 09, 1999**

**OSO 4 OPERATIONAL SUPPORT FACILITY**  
**Y2K Inventory Matrix**  
**Norman, Oklahoma**

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Illustrator rev 7 Adobe Systems Inc	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Imagine rev 1 Impulse Inc	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Does not use dates in any form. No year 2000 problems. Information is from Mike Halverson at Impulse.
<u>Imprest Program</u> rev <u>2.3</u> <u>MASC</u>	<u>2</u>	<u>N/A</u>	<u>PC</u>	<u>N/A</u>	<u>Retire</u>	<u>N/A</u>	<u>Retire</u>	<u>Renovation</u>	<u>100%</u>	<u>0</u>	<u>\$ 0</u>	<u>9/15 - Plan is to drop Imprest by 1/1/99. It will be replaced by VISA checks</u> <u>1/21/99-Project has been handed over to N. Olson. She will be working with Schubert to set the date for transfer to VISA checks.</u> <u>03/25/99 - Fund was closed on 03/17.</u>
Informis rev 4.2 Novell Inc	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
<u>Interleaf</u> rev <u>6.3</u> <u>Interleaf Inc</u>	<u>2</u>	<u>Windows</u>	<u>PC</u>	<u>N/A</u>	<u>N/A</u>	<u>Repair</u>	<u>Repair</u>	<u>Renovation</u>	<u>100%</u>	<u>15</u>	<u>\$ 0</u>	<u>Will be upgraded in Q4 98 under existing maintenance agreement.</u> <u>1/6-Plans changed. Waiting for release of version 7. Should be out the end of this month.</u> <u>07/12/99 - Version 7 has been released. It has been installed on all operators. Problem gone.</u>
Interleaf Worldview rev 2.2.1 Interleaf Inc	2	Windows	PC	N/A	N/A	Repair	Repair	Renovation	0%	0	\$ 0	Statement from Interleaf states that all of their products will be made compliant in 1998. Will be upgraded in Q4 98 under existing maintenance agreement. 5/11/98 - Received written statement from Interleaf which continues to show that Y2K compliant software will be released Q4 1998. 10/30-Still waiting for new version.

**Last Update:**  
**August 09, 1999**

## OSO 4 OPERATIONAL SUPPORT FACILITY

### Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Jamba rev 2 Interleaf Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Jetta Jetbook Laptop Computer	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test, No automatic rollover. Must be set manually the first time
LabView ver 5.0 National Instruments	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
LASS	2	FoxBase	PC	N/A	N/A	Compliant	Compliant	Renovation	100%	0	\$ 0	This is in-house software developed by ERL; the only area impacted are reports which the OSF does not use. This product will be replaced by DOC CAMS when it becomes available 5/11/98 - talked to Ed Follmer. He says he has one site using the new version. Now he is not sure as to what is going on with DOC CAMS 9/4 - New version of software has been received and loaded.
LatLon (OPS)	2	N/A	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	This is in-house software developed by Mahony. It does not use dates and therefore is not effected year 2000 problem.
Lotus Freelance Graphics rev 4.0 Lotus Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage

**Last Update:**  
**August 09, 1999**

**OSO 4 OPERATIONAL SUPPORT FACILITY**  
**Y2K Inventory Matrix**  
**Norman, Oklahoma**

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Mapinfo Professional rev 4.5 Mapinfo	NEXRAD Critical	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Mapping Software	NEXRAD Critical	N/A	PC	N/A	Compliant	N/A	Compliant	Assessment	100%	40	\$ 0	
Mathcad rev 1.0 Mathsoft Inc	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Matlab Simulink rev 4.0 rev 5.1.0 Math Works Inc	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendor in the form of an e-mail
Micrografx Design rev 4 Micrografx Inc	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage

**Last Update:**  
**August 09, 1999**

## OSO 4 OPERATIONAL SUPPORT FACILITY

### Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Micrografx Design Technical Edition rev 4.1 Micrografx Inc	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Micron -Dual Pentium Pro	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test - Passed
Microsoft Access rev 2.0 Microsoft Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Microsoft DOS Rev 6.22 Microsoft Corp	2	DOS	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Microsoft Excel rev 3.0a Microsoft Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Microsoft Office 97 Small Bus. Ed. rev 1997 Microsoft Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Microsoft Office 97 rev 8 Microsoft Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Microsoft Office Developers Kit rev 1 Microsoft Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Microsoft Office Pro rev 7 Microsoft Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage

**Last Update:  
August 09, 1999**

## OSO 4 OPERATIONAL SUPPORT FACILITY

### Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Microsoft Office rev 4.3 Microsoft Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Microsoft Powerpoint rev 4.0 Microsoft Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Microsoft Project rev 4.0 Microsoft Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Microsoft Publisher rev 2.0 Microsoft Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Microsoft Windows rev 3.11 rev OSR1 rev OSR2 Microsoft Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Renovation	100%	13	\$ 0	File Manager has a problem handling files with a date stamp greater than 12/31/1999. Will be running fix from Microsoft on all PC's & Laptops 3/25/98 - All laptop computers have been updated. Still working plan for desktops. 4/23/98 - No change. 5/26/98 - All desktops have been completed.
Microsoft Windows NT rev 3.51 Rev 4.0 Microsoft Corp	2	Windows NT	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage

**Last Update:  
August 09, 1999**

## OSO 4 OPERATIONAL SUPPORT FACILITY

### Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Norton Administrator for Networks rev 2.5 Symantec Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Renovation	100%	0	\$ 0	This is a discontinued product. It has not been tested for Y2K compliance and will not be tested. Information comes from the vendors internet webpage. Decision will have to be made as to further usage. 4/23/98 - New software has been received. 5/26/98 - Norton administrator has been replaced by HP Openview Desktop Administrator
Norton Utilities DOS rev 8 Symantec Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Norton Utilities Windows NT 4.0 rev 2 Symantec Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Norton Utilities Windows 95 rev 2 Symantec Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Norton NT Tools rev 1 Symantec Corp	2	Windows	PC	N/A	N/A	Replace	Replace	Renovation	100%	0	\$ 0	Discontinued product. Software w ill have to be replaced. 1/6-Will be removed by end of 1999
Nuts & Bolts rev 1997 Helix Software Co	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage

**Last Update:  
August 09, 1999**

## OSO 4 OPERATIONAL SUPPORT FACILITY

### Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Open Systems Test Equipment	2	N/A	PC	Compliant	N/A	Compliant	Compliant	Renovation	100%	0	\$ 0	4/4/98 - Vendor has been contacted and states that test equipment is compliant. Waiting for written conformation statement. 7/27/98 - Received and installed compliant software. Have letter from vender stating that we are now y2k compliant.
Outside View REMIS Database ver 4.2 Crystal Point	2	DOS	PC	N/A	Compliant	N/A	Compliant	Assessment	100%	0	\$ 0	Written statement from vendor.
OrCad for Windows rev 77.1 Microsim Inc	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
OTB CD-ROM's	2	N/A	PC	N/A	Compliant	N/A	Compliant	Assessment	100%	0	\$ 0	No date sensitive information is included on these CD-ROM's. Nor do they use dates from the system for any purpose.
PageMaker rev 6.5 Adobe Systems Inc	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Panasonic CF-41FT42FAM Laptop Computer	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test, No automatic rollover. Must be set manually the first time
PC Anywhere rev 4.5 Symantec	2	Windows	PC	N/A	N/A	Replace	Replace	Renovation	100%	0	\$ 0	Discontinued product. 1/6-We have switched to Winframe & no longer use PC Anywhere.
PC Passport rev R03-01 Stuart Baker Sftware	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage

**Last Update:**  
**August 09, 1999**

**OSO 4 OPERATIONAL SUPPORT FACILITY**  
**Y2K Inventory Matrix**  
**Norman, Oklahoma**

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
PDQ Flowcharting rev Patton & Patton	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Information is from e-mail received from vendor.
PDW P75 Desktop PC	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test, No automatic rollover. Must be set manually the first time
Pentium Clone 133 Desktop PC	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test, No automatic rollover. Must be set manually the first time
Pentium Clone 166 Desktop PC	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test, No automatic rollover. Must be set manually the first time
PerForm Pro Plus rev Plus 12/17/92 Jet Form	2	Windows	PC	N/A	N/A	Retire	Retire	Renovation	100%	0	\$ 0	Conversation with Jet form: They do not support this product and have no real idea as to it's Y2K compliance. They suspect that there may be some problems, but, they have no plans to correct them. 3/25/98 - Have set up program on test computer-in the process of checking Y2K compliance. 4/23/98 - Still running tests. 7/27/98 - Everyone has been switched to Proform which is compliant.
PerForm Pro Plus Filler Node rev Jet Form	2	Windows	PC	N/A	N/A	Retire	Retire	Renovation	100%	0	\$ 0	Conversation with Jet form: They do not support this product and have no real idea as to it's Y2K compliance. They suspect that there may be some problems, but, they have no plans to correct them. 3/25/98 - Have set up program on test computer-in the process of checking Y2K compliance. 4/23/98 - Still running tests. 7/27/98 - Everyone has been switched to Proform which is compliant.



**Last Update:  
August 09, 1999**

## OSO 4 OPERATIONAL SUPPORT FACILITY

### Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Photoshop rev 4 Adobe Systems Inc	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Picture publisher rev 5 Micrografx Inc	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Property Plus rev 4 Inte-Great Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
PSL SUN Server	2	Unix	PC	Replace	N/A	N/A	Replace	Renovation	100%	0	\$ 0	The SUN server will be replaced by an NT server. Requires a new OS. 8/31 - New OS has been received. Weare in the process of installing on the SPARC 10 machines. 1/6-System will eventually be retired. We will keep it running, with the date set back, offline until the legacy software on it is no longer used.
Razor	2	Unix	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Vendor states that product relies on UNIX operating system to handle date processing. If OS is compliant, RAZOR should function properly.
Reachout	2	Windows	PC	N/A	N/A	Replace	Replace	Renovation	100%	4	\$674	The website says that version 7.0 should be compliant (tech support agrees with this statement). However, to make sure, there are upgrades on the website which should be put in place. The next release (ReachOut Enterprise ver 8.0) will also be Y2K compliant and have several new features. We will upgrade to version 8 when available. 9/21 - New software received. In the process of installing it. 10/30-in process of distributing client software. 1/6-We are now running version 8

**Last Update:**  
**August 09, 1999**

# OSO 4 OPERATIONAL SUPPORT FACILITY

## Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
RLN ver 5	2	DOS	PC	Compliant	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Replaced computers & Upgraded software to 1998 version to ensure compliance.
<u>SkyVision</u>	<u>2</u>	<u>Unix</u>	<u>PC</u>	<u>N/A</u>	<u>N/A</u>	<u>Replace</u>	<u>Replace</u>	<u>Renovation</u>	<u>60%</u>	<u>0</u>	<u>\$ 0</u>	<u>1/6-Talked to Mike Porreca. Was told that they now have a new version 4.0 which is compliant. It must be running on a compliant Sun system. Call back mid February for release date.</u> <u>7/26/99 - Branches have agreed to move to Sun workstations. Exact time frame is not established.</u> <u>Should be before end of year.</u>
SQL Server rev 6.5 Microsoft Corp	2	Windows NT	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
SSB Access Code Breakouts Robert Pena	2	N/A	PC	N/A	Compliant	N/A	Compliant	Renovation	100%	0	\$ 0	Currently researching all files for possible problems. All suspect code will be corrected as soon as Access 97 is put in place. Has found 2 items which will need to be fixed. 7/27/98 - Access 97 has been installed. Recompile should be complete by 9/1.
SUN SPARC-2	2	SUNOS	PC	Replace	N/A	N/A	Replace	Renovation	50%	0	\$ 0	These units will be excessed. Requires a new OS. 7/27/98 - Waiting for new OS for Sparc 10's before these can be retired.
<u>SUN SPARC-10</u>	<u>2</u>	<u>Solaris 2.3</u>	<u>PC</u>	<u>Repair</u>	<u>N/A</u>	<u>N/A</u>	<u>Repair</u>	<u>Renovation</u>	<u>100%</u>	<u>0</u>	<u>\$ 5000</u>	<u>7/27/98 - Still waiting for new OS from Sun.</u> <u>9/5 - Software received and being installed.</u> <u>10/30-Three systems have been updated</u> <u>1/21/99-4 machines have been upgraded. The last 2 will be done when they are set in their new home.</u> <u>7/12/99 - All machines updated</u>

**Last Update:**  
**August 09, 1999**

## OSO 4 OPERATIONAL SUPPORT FACILITY

### Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Support on Site rev Q4/1997 Micro House Int.	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documentation program only. No date sensitive components.
TeleTraining Optel Telewriter 2000	2	N/A	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Rinderknecht is checking with the vendor. 4/28 - Fax received from the vendor which states that it is compliant.
Test-Drive rev 1995 AimTech Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	
Toshiba Libretto 50CT/810 Palmtop Computer	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test - Passed
Toshiba T4600C Laptop Computer	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test, No automatic rollover. Must be set manually the first time
Toshiba Tecra 740CDT Laptop Computer	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test - Passed
VideoTex Dual Pentium Desktop PC	2	Windows	PC	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test, No automatic rollover. Must be set manually the first time
Visio Professional rev 5 Visio Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Visual Basic rev 5 Microsoft Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Visual C++ Pro rev 5 Microsoft Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage

**Last Update:**  
**August 09, 1999**

## OSO 4 OPERATIONAL SUPPORT FACILITY

### Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Visual J++ Pub. Rev 1 Microsoft Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
WATADS (APP)	2	N/A	PC	N/A	Compliant	N/A	Compliant	Assessment	100%	0	\$ 0	NSSL is currently running evaluation on this software. 7/27/98 - Kevin Thomas will be running tsts around September, 98. 9/15 - Program uses UNIX time stamps which are ok until 2038. Should be no Y2K problems. Statement from K. Thomas.
Web Techniques: Tools & Utilities rev 1996 Miller Freeman	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	This is a magazine on CD. There are no year 2000 sensitive components.
WEB Translator rev 1 Globalink Inc	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Info from Carlos Dalmau @ Globalink Program does not use dates 01/22/1998 phone 800-255-5660
Webtricity rev 1 Micrografx Inc	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Wordperfect Suite 8 rev 8.0.0.225 Corel Corp	2	Windows	PC	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
Banyan Vines rev 7 Banyan Systems, Inc.	2	Unix	Network	N/A	N/A	Replace	Replace	Renovation	100%	30	\$ 0	Requires an upgrade to VINES 8.5 5/11/98 - Rev 8.5 has been received. Conversion planned for September, 98 10/30 - All of the servers have been upgraded to version 8.62

**Last Update:  
August 09, 1999**

## OSO 4 OPERATIONAL SUPPORT FACILITY

### Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Bay Networks 28115 Etherswitch	2	N/A	Network	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	Statement from Bay Networks
Bay Networks BLN Router	2	N/A	Network	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	Statement from Bay Networks
Bay Networks 5000 Hub	2	N/A	Network	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	Statement from Bay Networks
Biscom FAX Server	2	Unix	Network	Compliant	N/A	Replace	Replace	Renovation	100%	10	\$ 9195	The server will be replaced. The new server is here and going through off-line testing. It should be in place as scheduled. Still waiting new software from vendor. 5/27/98 - Now have new software. Will be installing next week. 6/30/98 - Compliant software has been installed.
CaLANdar	2	Windows	Network	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Phone statement
Compaq Proliant 1000	2	Banyan OS	Network	Compliant	N/A	N/A	Compliant	Implemen- tation	100%	0	\$ 0	BIOS upgraded and NSTL test - Passed
Compaq Proliant 1500	2	Banyan OS	Network	Compliant	N/A	N/A	Compliant	Implemen- tation	100%	0	\$ 0	BIOS upgraded and NSTL test - Passed
Compaq Proliant 5000	2	Windows	Network	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	NSTL test - Passed
Compaq ProSigna	2	Banyan OS	Network	Compliant	N/A	N/A	Compliant	Implemen- tation	100%	0	\$ 0	BIOS upgraded and NSTL test - Passed
Compaq System Pro/LT	2	Banyan OS	Network	Replace	N/A	N/A	Retire	Renovation	100%	2	\$40000	Statement from Compaq, The servers will have to be replaced. One is shut down & the other is being used in the doplar building. 5/26/98 - Both have been shut down and are being excessed.

**Last Update:  
August 09, 1999**

**OSO 4 OPERATIONAL SUPPORT FACILITY**  
**Y2K Inventory Matrix**  
**Norman, Oklahoma**

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
DPI Print Servers	2	N/A	Network	Replace	N/A	N/A	Replace	Implemen- tation	100%	1	\$7000	Written statement from DPI says that the print servers are compliant, however, they will not function under Banyan Vines 8.5. Therefore they must be replaced. 4/23/98 - Print servers have been ordered. 5/26/98 - All print servers have been replaced.
Glaticom BBS	2	N/A	Network	N/A	N/A	Retire	Retire	Assessment	100%	0	\$ 0	It has been shut down & will not be put back on line. No longer in use
Expose' HP Openview rev 4.01 Hewlett Packard	2	Windows	Network	N/A	N/A	Replace	Replace	Renovation	100%	0	\$ 0	3/31/98 - Information from vender states we must upgrade to version 4.03 to be compliant. 5/26/98 - Working on ordering new software through current maintenance contract. 9/15 - Waiting for version 4.03 to be released. 11/15-Upgraded to version 4.03
Penta Scanner +  Microtest	2	N/A	Network	Compliant	N/A	Repair	Repair	Renovation	100%	0	\$ 0	Upgraded BIOS to version 5.0 It is now compliant according to manufactoror webpage.
PowerSave rev 3.21.1 Performance Tech.	2	Windows	Network	N/A	N/A	Compliant	Compliant	Renovation	100%	10	\$99900	Discussion with PowerSave technical support. Although PowerSave is compliant, it will not run with Banyan VINES 8 so it will be replaced by Commvault 6/30 - Commvault system received. Inprocess of setup & configuration. 7/27/98 - Commvault is in place and working. Powersave has been removed.
Sharkmail! Rev 3.52 LANShark Systems	2	Windows	Network	N/A	N/A	Replace	Replace	Renovation	0%	0	\$ 0	Email from LanShark states that we must run version 4.0 of Sharkmail and Banyan Vines version 8.5 to be compliant. Sharkmail version 4.0 will be out at the end of 1998. Expect version 4 with drivers to be released about the end of March.

**Last Update:**  
**August 09, 1999**

**OSO 4 OPERATIONAL SUPPORT FACILITY**  
**Y2K Inventory Matrix**  
**Norman, Oklahoma**

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Canon Copier Model CLC300 & NP6560	2	N/A	N/A	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendor letter.
Copy Machines	2	N/A	N/A	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	Will not be effected, no action is required.
Fax Machine Muratec F-70	2	N/A	N/A	Compliant	N/A	N/A	Compliant	Assessment	100%	1	\$ 0	Contacted vendor, will call back with information from manufacturer 6/5/98 - Received fax from vendor
Kohler M340 Transfer Switch	2	N/A	N/A	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendor FAX
Liebert Deluxe System 3 Model UH114A-CAM	2	N/A	N/A	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendor FAX
Postage Machine	2	N/A	N/A	Compliant	N/A	N/A	Compliant	Renovation	100%	1	\$ 0	Contacted Pitney Bowes, they believe we will need an adjustment. Final answer not available, will call back when notified. 4/29/98 - Verbal compliance statement from Pitney Bowes. Waiting for written confirmation. 7/27/98 - Hardware will have to be replaced. Waiting for Pitney Bowes to accomplish this. 9/30 - Received written confirmation of compliance.
Siemens UPS (In Comp. Room)	2	N/A	N/A	Compliant	N/A	N/A	Compliant	Assessment	100%	0	\$ 0	Written verification from vendor.

**Last Update:**  
**August 09, 1999**

## OSO 4 OPERATIONAL SUPPORT FACILITY

### Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Telephone System	2	N/A	N/A	Compliant	N/A	Repair	Repair	Renovation	100%	1	\$ 0	The phone system is compliant. However voice mail will need software upgrade to ver 2.0.4L. 9/21 - New software received in wrong format. reordered 1/21/99-Debate as to upgrade system or replace. Waiting answer from director. 2/3/99 - Decision has been made to do nothing. System will work in 2000, voice mail will not list year.
<u>Concurrent Backup / Restore Utilities</u>	NEXRAD Critical	<u>N/A</u>	<u>NEXRAD RADAR</u>	<u>N/A</u>	<u>N/A</u>	<u>Repair</u>	<u>Repair</u>	<u>Renovation</u>	<u>90%</u>	<u>180</u>	<u>\$ 0</u>	<u>Have received evaluation software and will be testing it when the build 10 eval is complete. Also working on “work arounds”. Must develop workarounds or upgrade utilities.</u> <u>7/27 - Upgrades will be distributed with build 10</u> <u>1/6-Procedures have been written and are ready to distribute.</u> <u>7/12/99 - Procedures have been posted on the internet. Hard copies will be sent to the sites at the end of this year.</u>
NBCOMM Mahony Software	NEXRAD Critical	DOS	NEXRAD RADAR	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	This software does not use the date



Last Update:  
August 09, 1999

OSO 4 OPERATIONAL SUPPORT FACILITY  
Y2K Inventory Matrix  
Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
NBFax Mahony Software	NEXRAD Critical	DOS	NEXRAD RADAR	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	This software does not use the date
PUPFont (OPS)	NEXRAD Critical	N/A	NEXRAD RADAR	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	This is in-house software developed by Mahony. It does not use dates and therefore is not effected year 2000 problem.
QuHAR (Frasier)	NEXRAD Critical	Windows	NEXRAD RADAR	N/A	N/A	Compliant	Compliant	Validation	100%	18	\$ 0	This is in-house developed software under VB version 3 which is not Y2K compliant; recompiling under VB 5 will correct the problem New software was put in place, program was recompiled, tested, and approved.

Last Update:  
August 09, 1999

# OSO 4 OPERATIONAL SUPPORT FACILITY

## Y2K Inventory Matrix

Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
RDASOT User Written Utility	NEXRAD Critical	N/A	NEXRAD RADAR	N/A	Repair	N/A	Repair	Renovation	100%	80	\$ 0	This is part of the Build 10 software release which is now in testing. Testing is continuing, expect to complete on schedule. 7/27/98 - Testing is complete. 8/31 - Will be distributed with Build 10 by 3/1/99 11/16-Build 10 has been released.
<u>RIDDS</u>	Nexrad Critical	<u>SUN-OS</u>	<u>NEXRAD RADAR</u>	<u>Repair</u>	<u>Repair</u>	<u>N/A</u>	<u>Repair</u>	<u>Renovation</u>	<u>90%</u>	<u>2</u>	<u>\$ 0</u>	<u>OS must be updated and the program needs to be recompiled.</u> <u>1/14/99-NSSL is currently recompiling under Solaris 7. Once complete RIDDS should be compliant.</u> <u>03/25/99 - RIDDS has been fixed. It will be distributed to field sites after recertification tests.</u> <u>7/12/99 - RIDDS has passed recertification tests.</u> <u>Waiting Engineering OK to distribute. (Scott Garfield)</u>
SSM rev	NEXRAD Critical	N/A	NEXRAD RADAR	N/A	Compliant	N/A	Compliant	Assessment	100%	0	\$ 0	The software does not automatically rollover. It must be reset each January 1

Last Update:  
August 09, 1999

OSO 4 OPERATIONAL SUPPORT FACILITY  
Y2K Inventory Matrix  
Norman, Oklahoma

System Name	Pri- ority	Operating System	Hardware Platform	HW Y2K Status	NWS SW Y2K Status	COTS SW Status	Leap Year Status	Y2K Phase	% Phase Compl	FTE Hrs	Cost	Comments
Vertical Mapper rev 1.0 NorthWood Geosciences	NEXRAD Critical	Windows	NEXRAD RADAR	N/A	N/A	Compliant	Compliant	Assessment	100%	0	\$ 0	Documented Information obtained from the vendors internet Webpage
WDSS & NGWDSS Warning Decision Support System  From NSSL	NEXRAD Critical	N/A	NEXRAD RADAR	N/A	??	N/A	??	<u>Renovation</u>	<u>50 %</u>			Recieves data from the RIDDS sites, computes & displays advanced algorithms 1/5-K. Thomas still out. Will have update in next report. 1/19/99-K Thomas working on problems. Expects to be done by end of February.